

Kick-off Meeting, Madrid

AUG

Monitoring and Evaluation Plan

SEPT-OCT

 Set up of the structures for participatory decision-making

OCT

 Step-by-step guide to set up and facilitate Gender Equality Hubs and Fab Labs

OCT - MAR

 Gender Equality assessment data collection and analysis

NOV

- Communication and dissemination plan released
- International Conference in Madrid

JAN

 Checklist for GEP evaluation and implementation

JUN

• Follow-up meeting, Budapest

SEPT

 Monitoring and evaluation onsite visit UC

2019

2020

JUL

 Gender Equality Plan approved by RAS

JUN

- Consortium meeting, online
- Interim Monitoring report
- Gender Equality Plan approved by UNICA

APR

 Gender Equality Plan approved by CEU

FEB

Monitoring and evaluation onsite visits UCM and MICINN

JAN

 Monitoring and evaluation onsite visit CEU

NOV

Follow-up and Review meeting, Madrid

OCT

 Monitoring and evaluation onsite visits UCM, UNICA, RAS

NOV

- Follow-up meeting, online
- Monitoring and evaluation onsite visit UC

JAN

 Gender Equality Plan approved by AEI

APR

- Gender Equality Plan approved by UC
- Review meeting, online

JUN

- Follow-up meeting, online
- Monitoring and evaluation onsite visits UNICA and RAS

NOV

- Follow-up meeting
- Monitoring and evaluation onsite visits MICINN and UCM

JAN

- Report defining the RPO gender mainstreaming support structure and gender management system
- Monitoring and evaluation onsite visit CES-UC and CEU

MAY

- Guidelines and best practices for RPOs and RFOs delivered
- Final Conference

2022





